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1.

INTRODUCTION

Localism Act 2011
1.1

The Local Development Scheme (LDS) is a three year project plan which sets out
the timescales for the preparation and review of Local Development Documents
within Derbyshire Dales. A LDS is required under Section 15 of the Planning and
Compulsory Purchase Act 2004 (as amended by the Localism Act 2011). The LDS
must specify:







The local development documents which are to be development plan
documents;
The subject matter and geographical area to which each development plan
document is to relate;
Which development plan documents (if any) are to be prepared jointly with
one or more other local planning authorities;
Any matter or area in respect of which the authority have agreed (or propose
to agree) to the constitution of a joint committee;
The timetable for the preparation and revision of the development plan
documents; and
Such other matters as are prescribed.

1.2

The LDS must set out (among other matters) the documents which, when prepared
will comprise the Development Plan for the area. It must be made publically
available and kept up to date. In order to enable local communities and interested
parties to keep track of progress the District Council has prepared this Local
Development Scheme (LDS) which sets out the Councils programme for the review
and preparation of the Derbyshire Dales Local Plan and covers the period 20202023.

1.3

This LDS supersedes the previous version of the LDS covering the period 20182021 published in September 2018.

Local Plan Regulations
1.4

The Town and Country (Local Planning) (England) Regulations 2012 came into
force on 6 April 2012. These Regulations prescribe the form and content of a Local
Plan and Policies Map and set out the procedural arrangements for preparing Local
Plans. They also list the prescribed bodies in relation to the Duty to Co-operate, the
requirements in relation to the Authority Monitoring Report (AMR), and set out how
information should be made available for inspection.

1.5

Following changes in legislation there is no longer a requirement for local planning
authorities to specify the timetable for the production of other planning documents,
such as Supplementary Planning Documents (SPDs), the Community Infrastructure
Levy (CIL) and the Statement of Community Involvement (SCI) in the LDS.
However, it is considered good practice, that where these are being prepared their
details and timetable for preparation are set out on the local planning authority
website.
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Neighbourhood Planning Regulations
1.5

Town and Parish Councils can prepare Neighbourhood Development Plans. These
can set out the vision and planning policies for the use and development of land in a
particular designated neighbourhood area. Neighbourhood Plans, must, however,
be in general conformity with the National Planning Policy Framework and the local
planning authority’s strategic planning policies. When a Neighbourhood
Development Plan is approved by an independent examiner and agreed through a
local referendum, the local planning authority must adopt it as part of its
Development Plan and take it into account when making decisions on planning
applications in the area.

1.6

As Neighbourhood Development Plans are not prepared by the District Council and
their timetables are dependent on the progress made by the respective
communities, they are not required to be included in the LDS. However to reflect
good practice, information on neighbourhood planning activity and ‘made’
Neighbourhood Plans in the Derbyshire Dales is included in this LDS. More detailed
information is however, available on the District Council’s website1.

The National Planning Policy Framework
1.7

A revised National Planning Policy Framework (NPPF) was published in February
2019. It commits the Government to the principle of a plan-led system where
decisions on planning applications are made in accordance with the development
plan unless material considerations indicate otherwise. The NPPF sets out the
importance of Local Plans as being key to delivering sustainable development that
reflects the vision and aspirations of local communities.

1.8

Various strategic priorities must be addressed in a Local Plan, including policies to
deliver the homes and jobs needed together with any necessary retail, leisure and
other commercial development. The NPPF stresses that plans must be based on
adequate, up to date and relevant evidence. National planning policy sets out clear
expectations about how a Local Plan must be developed in order to be justified,
effective, consistent with national policy and positively prepared to deliver
sustainable development that meets local needs and national priorities.

The National Planning Practice Guidance
1.8

The National Planning Practice Guidance (NPPG) provides complementary
guidance for local planning authorities on the production, preparation and
deliverability of Local Plans. The NPPG reiterates the key role of Local Plans in
delivering sustainable development that reflects the vision and aspirations of local
communities. It advocates the role of the Local Plan as an important tool in guiding
decisions on development proposals, and acting as the starting point for decision
making.

1.9

The NPPG sets out that the Local Plan should make clear what is intended to
happen in the area over the life of the Plan, where and when this will occur and how
it will be delivered. A key diagram and policies map must also be included to
indicate the geographic application of the policies in the plan. The NPPG also

1

http://www.derbyshiredales.gov.uk/planning-a-building-control/planning-policy/neighbourhood-planning
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indicates the type of documents which should form the appropriate and
proportionate evidence base to support the preparation of a Local Plan.
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2.

PROPOSED LOCAL DEVELOPMENT SCHEME

The Development Plan
2.1

The ‘Development Plan’ comprises one or more ‘adopted development plan
documents’. The Local Plan is the main document produced by the District Council
which sets out the policies and proposals for the use and development of land for
the period up to 2033. This is one of the documents that make up the
‘Development Plan’ for Derbyshire Dales. Planning applications have to be
determined in accordance with the Development Plan unless material
considerations indicate otherwise. The following documents currently comprise the
statutory Development Plan for Derbyshire Dales;


The Derbyshire Dales Local Plan – Adopted December 2017; sets out up
to 2033 the overall vision, objectives and policies for the future development
of those parts of the Derbyshire Dales that lie outside the Peak District
National Park. The Local Plan provides a strategy for the spatial development
of the Derbyshire Dales and provides a framework for promoting and
controlling development. The Plan allocates sites for housing and
employment development and provides development management policies
for use in the determination of planning applications.
The Adopted
Derbyshire Dales Local Plan and Policies Map can be viewed using the
following link:
www.derbyshiredales.gov.uk/derbyshiredaleslocalplan



Saved policies of the Derby and Derbyshire Minerals Local Plan2 (2000
– partly revised in 2002) – guides decisions on planning applications for the
extraction of minerals and associated works in the area.



Saved policies of the Derby and Derbyshire Waste Local Plan3 – 2005 –
guides decisions on planning applications for developments associated with
the management of waste material in the area.



Neighbourhood Development Plans – The Localism Act 2011 introduced
the right for communities to prepare their own Neighbourhood Development
Plans. Neighbourhood Development Plans in order to become part of the
Development Plan and used in the determination of planning applications
have to follow a formal statutory process for preparation and consultation,
and be examined by an appointed person. When adopted, the ‘made’
Neighbourhood Plan’ is used to assess and determine planning applications
within the Plans designated area.

There are currently three ‘made’ Neighbourhood Plans in Derbyshire Dales,
Wirksworth Neighbourhood Plan4 which was brought into effect on 25th June
2

https://www.derbyshire.gov.uk/environment/planning/planning-policy/minerals-waste-development-framework/minerals-and-waste-planning-policy.aspx

3

https://www.derbyshire.gov.uk/site-elements/documents/pdf/environment/planning/planning-policy/minerals-waste-development-framework/derby-andderbyshire-waste-local-plan.pdf
4

http://www.derbyshiredales.gov.uk/planning-a-building-control/planning-policy/neighbourhood-planning/wirksworth-neighbourhood-plan
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2015, Doveridge Neighbourhood Plan5 which was brought into effect on 26th
July 2018 and Darley Dale Neighbourhood Plan6 which was brought into effect
on 19th February 2020. The examination of the Kirk Ireton Neighbourhood Plan7
was concluded on 7th February 2020, however, because of the Coronavirus
pandemic the referendum on the Kirk Ireton Neighbourhood Plan has been
postponed until May 2021. Other areas that have been designated as
neighbourhood areas include:






Ashbourne
Boylestone
Brailsford
Middleton By Wirksworth
Shirley

Other Policies Material to Decision Making
2.2

Development Plan Documents carry the most weight in the determination of
planning applications; however there are other documents that complement DPDs,
and provide detailed guidance that can assist in the determination of planning
applications.
 Supplementary Planning Documents (SPD’s) – provide supplementary
advice and guidance and are material considerations in the determination of
planning applications. SPD’s are not subject to independent examination but are
subject to public consultation in accordance with the Regulations and the District
Council’s Statement of Community Involvement. The District Council had a
number of SPD’s that were prepared to support policies in the 2005 Local Plan.
The following SPDs have been updated to reflect policies in the adopted
Derbyshire Dales Local Plan 20178;


Conversion of Farm Buildings
www.derbyshiredales.gov.uk/farmbuildingsspd



Landscape Character and Design
www.derbyshiredales.gov.uk/landscape&designspd



Shopfronts and Commercial Properties
www.derbyshiredales.gov.uk/shopfrontsspd

A SPD on Developer Contributions9 was adopted by the District Council in
February 2020. This sets out the basis of the calculation for financial contributions
and obligations to be sought from development for the provision of infrastructure
necessary to support development, including affordable housing, open space,
5

http://www.derbyshiredales.gov.uk/planning-a-building-control/planning-policy/neighbourhood-planning/doveridge-neighbourhood-plan

6 https://www.derbyshiredales.gov.uk/planning-a-building-control/planning-policy/neighbourhood-planning/darley-dale-neighbourhood-plan
7 https://www.derbyshiredales.gov.uk/planning-a-building-control/planning-policy/neighbourhood-planning/kirk-ireton-neighbourhood-plan
8

http://www.derbyshiredales.gov.uk/planning-a-building-control/planning-policy/supplementary-planning-documents

9 https://www.derbyshiredales.gov.uk/planning-a-building-control/planning-policy/supplementary-planning-documents/developer-contributions
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community facilities including for sport and recreation, education, health care,
traffic and transportation and broadband.

2.3

Developer Contributions
www.derbyshiredales.gov.uk/developercontributionsspd

The implementation and performance of policy documents and progress in
delivering the LDS is reviewed annually through the Authority Monitoring Report
(AMR)10. Other documents produced by the District Council include the Statement
of Community Involvement (SCI)11. This sets out the standards that the local
community can expect in undertaking consultation of the development of local
planning policy and on planning applications.

Derbyshire Dales Local Plan Review Programme
2.4

Government guidance emphasises the requirement for the preparation and review
of policies to be underpinned by relevant, proportionate and up to date evidence.
The District Council will continue to undertake studies and research as appropriate
to support the preparation of Development Plan Documents. The evidence base to
support the preparation and adoption of the Derbyshire Dales Local Plan consists of
a wide range of studies, plans and strategies, produced by a wide range of
organisations, not just the District Council. A significant amount of evidence has
been prepared and can be found on the District Council’s website.12 As the review of
the Derbyshire Dales Local Plan commences further updated evidence base studies
will be prepared and published on the District Councils website.

2.5

The Derbyshire Dales Local Plan was adopted on 7th December 2017. Regulation
10A of the Town and Country Planning (Local Planning) (England) Regulations
2012 (as amended) requires Local Planning Authorities to review Local Plans at
least once every five years from their adoption date to ensure that policies remain
relevant and effectively address the needs of the local community. To comply with
this requirement a review of the Derbyshire Dales Local Plan must be completed by
2022. The review process is a method to ensure that a Plan and the policies therein
remain effective at managing the use and development of land in the future.

2.6

This LDS has been prepared to inform the preparation and review of the adopted
Derbyshire Dales Local Plan over the next three years for the period 2020-2023.
This LDS sets out the timetable for the review of the Local Plan, the resources
required to take the Plan forward and the risks associated with its preparation.

2.7

The advice in the National Planning Practice Guidance (NPPG) is that Local Plan
reviews should be proportionate to the issues in hand. The guidance also suggests
that policies age at different rates according to local circumstances and a plan does
not become out-of-date automatically after 5 years. The review process is a method

10

http://www.derbyshiredales.gov.uk/planning-a-building-control/planning-policy/authority-monitoring-report

11

https://www.derbyshiredales.gov.uk/planning-a-building-control/planning-policy/statement-of-community-involvement

12

http://www.derbyshiredales.gov.uk/planning-a-building-control/local-plan-2015-16/evidence-base
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to ensure that a plan and the policies within remains effective at managing the use
and development of land in the future.
2.8

The Programme for the Review of the Derbyshire Dales Local Plan set out within
Section 3 envisages that the review process will be completed by late 2021, and
taking account of previous timescales for the preparation of the current Derbyshire
Dales Local Plan the adoption of a new revised Local Plan by mid-2023.

Derbyshire Dales Local Plan Review – Evidence Base
2.9

In accordance with the National Planning Policy Framework and Planning Practice
Guidance the review of the Derbyshire Dales Local Plan must be based on robust
and credible evidence. This evidence will consist of a wide range of studies, plans
and strategies produced by a wide range of organisations, not just the District
Council.

2.10

The initial stages of the Local Plan review process will require the collation of
evidence to support the future development of policies and proposals in a revised
Local Plan. At this time it is envisaged that the following issues will be the focus of
the Local Plan review and have informed the preparation of the LDS:
 Overall housing requirements for the period up to 2040 – including amounts,
and types of both market and affordable housing
 Housing allocations to meet the outstanding housing requirements
 Extent to which current policies in the adopted Derbyshire Dales Local Plan
remain in conformity with the NPPF/NPPG and valid for the use in the
determination of planning applications
 The extent of which policies are considered sufficient to address matters
relating to Climate change
 The level of residential development in the National Park
 The necessity or otherwise for a new village to accommodate the future
housing requirements
 Gypsy and Traveller provision; and
 Infrastructure Capacity and Future Requirements

2.11

The following evidence base studies are therefore envisaged to inform the review of
the Local Plan:
 Strategic Housing Requirements 2017-2040
 Employment Land and Retail Capacity 2017-2040
 Infrastructure and Whole Plan Viability
 Strategic Flood Risk Assessment Update
 Strategic Environmental Assessment and Habitats Regulations Assessment

2.12

Dependent upon the outcome of the initial review of the Local Plan further evidence
base studies may be required on matters such as the feasibility of a new village,
strategic traffic and transportation infrastructure, and an update the Landscape
Sensitivity study produced to inform the adopted Derbyshire Dales Local Plan.

9

Derbyshire Dales Local Plan Review - Consultation
2.13 The National Planning Policy Framework requires that Plan making should be
shaped by early, proportionate and effective engagement between plan makers,
communities, local organisations, business, infrastructure providers and operators
and statutory consultees (paragraph 16 NPPF). Local Planning Authorities are
required to set out in their Statement of Community Involvement how they intend to
engage with communities and stakeholders during plan making and how they will be
involved in the preparation, alteration and review of Local Plans and also in the
determination of planning applications. The District Councils Statement of
Community Involvement is available to view on the District Councils website13.
Monitoring
2.14 Up to date and accessible reporting on the Local Development Scheme is set out in
the District Councils Authority Monitoring Report and is an important way in which
local communities and stakeholders can be kept informed of plan making activity.
The AMR monitors the implementation of the adopted Derbyshire Dales Local Plan
and progress of the LDS on an annual basis, reporting in December each year. The
latest AMR covers the period 2018-2019 and is available on the District Councils
website.14
2.15 The AMR will monitor the delivery of policies in the Local Plan when they have been
adopted as well as referring to the Council’s five year housing land supply;
Neighbourhood plans; Infrastructure Delivery; projects and programmes in relation
to the Duty to Co-operate and targets and indicators have been identified for the
policies within Local Plan.

13

https://www.derbyshiredales.gov.uk/planning-a-building-control/planning-policy/statement-of-community-involvement

14

https://www.derbyshiredales.gov.uk/planning-a-building-control/planning-policy/authority-monitoring-report
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Programme for Derbyshire Dales Local Plan Review – 2020-2023
Derbyshire Dales Local Plan Review LDS Timetable 2020-2023
Derbyshire Dales Local Plan
Q3

2020
Q4

Q1

Q2

2021
Q3

Q4

Q1

Q2

2022
Q3

Q4

Q1

2023
Q2

Local Plan Review Identification of Key Issues
Preparation of Draft Plan
Public Consultation Draft Plan
Draft Submission Plan
Public Consultation Submission Plan
Examination in Public
Main Modifications
Inspectors Report
Adoption by Council

Table 1: Derbyshire Dales Local Plan LDS Timetable 2020-2023

3.1

Further explanation of the key milestone which are set out in the LDS timetable
presented in Table 1 are set out below:

3.2

Local Plan Review Identification of Key Issues – The Council will undertake a
review of the existing adopted Derbyshire Dales Local Plan. This will entail a review
policies and proposals and collation of a proportionate evidence base to support the
review process.

3.3

Preparation of Draft Plan – The Council will prepare a Draft Plan, which will
include an initial development strategy and policies intended to address the strategic
priorities of the plan area and provide guidance to the development management
process in the determination of planning applications.

3.4

Public Consultation on Draft Plan – Consultation on the Draft Local Plan will be
undertaken, this will entail consultation on the draft strategy for the Local Plan,
policies and relevant site allocations.

3.5

Draft Submission Plan – Review representations to consultation on Draft Local
Plan and any additional evidence and modify Local Plan accordingly, producing a
Draft Submission Plan.

3.6

Public Consultation on Draft Submission Plan – consultation on the version of
the Local Plan that the Council intends to submit to the Secretary of State for
Examination will be undertaken, with representation sought on the soundness and
legal compliance of the Plan.

3.7

Submission to Secretary of State – once the Council has chosen its strategy or
policies, it will prepare the suite of Local Plan documents and submit to the
Secretary of State. At this time the District Council will contact the Planning
Inspectorate to arrange an independent examination of the document to be held.

3.8

Examination in Public – the policies in the Derbyshire Dales Local Plan will be
tested thoroughly during the independent examination to determine whether it
satisfies the statutory requirements for the preparation of the plan, it is in general
conformity with the National Planning Policy Framework and the document is sound.

3.9

Main Modifications – proposed modifications to the Plan may be identified through
the examination process and will be subject to a consultation.
11

3.10 Inspectors Report – After the examination, the Inspector will produce a report with
recommendations that will be binding upon the Council. The report will set out
precise recommendations for how the Local Plan and adopted proposals/policies
maps will need to be changed.
3.11 Adoption by Council – Once the Council has received the Inspectors binding
recommendations it will revise the document accordingly and formally adopt the
Plan.
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Derbyshire Dales Local Plan
Overview
Role & Subject

Coverage

Review of adopted Derbyshire Dales Local Plan (2017). Set out vision, objectives and
spatial development strategy to 2040 within the context of the Derbyshire Dales. It will
include land allocations and a suite of strategic and development control policies that
will be utilised to deliver the overall vision and spatial development strategy.
Local Planning Authority Area.

Status

Development Plan Document.

Conformity

NPPF/NPPG

Timetable
Stage

Dates

Commencement of Preparation Process

October 2020

Commence Identification of Key Issues

January 2021

Commence Preparation of Draft Plan

November 2021

Public Participation Draft Plan

April 2022

Commence Preparation of Draft Submission Plan

June 2022

Public Participation Draft Submission Plan

October 2022

Submission to Secretary of State

December 2022

Examination in Public Commences

December 2022

Main Modifications

May 2023

Receipt of Inspector’s Report

June 2023

Adoption

June 2023

Arrangements for Production
Organisational Lead

Director of Regeneration and Policy & Policy Manager

Political Management

Local Plan Working Group & Council.

Internal Resources

Derbyshire Dales Planning Policy Section

External Resources

Peak District Partnership; Derbyshire County Council; Appointed Consultants,
Local Enterprise Partnerships; key Stakeholders

Community &
Stakeholder
Involvement

In accordance with the Town and Country Planning (Local Development) (England)
Regulations 2004 as amended by the Town and Country Planning (Local Planning)
(England) (Amendment) Regulations 2012 and the strategy set out in the
Statement of Community Involvement.

Post Production
Monitoring and
Review

The Local Plan sets out a number of Key Performance Indicators that will be monitored
on an annual basis through the Authorities Monitoring Report, and changes will be
made to the Local Plan as necessary.

Development Plan Policies to be replaced
Derbyshire Dales
Local Plan Adopted
(2017)
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4

Delivery and Implementation
Resources

4.1

All work undertaken in connection with the preparation of the Derbyshire Dales
Local Plan will be managed by the District Council’s Policy Manager. Staff
resources will be drawn mainly from the Planning Policy section. The Planning
Policy section consists of 2.55 full-time equivalent (FTE) posts, consisting of Policy
Manager, Senior Planning Policy Officer, Planning Policy Officer and Administrative
Assistant. If required, a Programme Officer will be appointed to assist the Inspector
through any future examination of the Derbyshire Dales Local Plan. Other sections
from within the District Council will be drawn upon for extra resources when
required to provide support to the Planning Policy team, such as the Business
Support Unit and Officers from the Regulatory Services Department.

4.2

Advice will be sought from Council Officers in other sections and departments
including the Development Manager; Head of Housing Services; and Director of
Regeneration and Policy. Advice on traffic and transportation matters will be
obtained from Derbyshire County Council. External advice will be sought on matters
such as nature conservation from Natural England and the Derbyshire Wildlife Trust
and Historic England on the historic environment for instance.

4.3

The District Council has sufficient budget to support the preparation of Local Plan,
including the Examination in Public.

Risk Assessment and Management
4.4

As part of the review of the Derbyshire Dales Local Plan a Risk Assessment has
been undertaken which considers the possible risks to the Local Plan preparation
process and degree of impact. A copy of this risk assessment is set out within
Appendix 1.

4.5

Table 2 below identifies a range of potential risks, their impact and likelihood of
occurrence, together with contingency and mitigation measures.

Risk
Staff Recruitment
& Retention
A member of staff
leaves or is off sick

Likelihood
Medium

Impact
High

Contingency
Spread knowledge of
the Local Plan and
issues amongst team
members, Manager
and Head of Service.

New National
legislation

Medium

Medium

The National Planning
Policy Framework,
National Planning
Practice Guidance
and the Localism Act
have reformed the
planning system.
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Mitigation
Possibly pull in extra
resources from the Policy
and Regeneration Team,
re-deploy staff
or in the case of loss of
staff, re-appoint as soon
as possible if budgets
permit
Review timescales and
where necessary extend
to some degree to
incorporate changes to
policy formulation work.

Risk

Likelihood

Impact

Contingency
Delays in the delivery
of plans may occur in
terms of compliance
with the NPPF as a
result of challenges
on local interpretation
and providing
sufficient justification
for decisions taken
Further changes to
regulations at later
stages may lead to
further modifications
to the Local Plan
being made prior to
Adoption.
Unanticipated
significant changes to
planning policy
guidance including
legislative changes.

Legal Challenge

Medium

Medium

Post adoption of a
Local Plan, there is a
six week challenge
period.

Compliance with High
the Duty to Cooperate , with DTC
agreement cannot
be reached with
adjacent
Local
Planning
Authorities
Local Plan not
Medium
being found sound

High

Close working with
prescribed authorities
and Members to
detect issues early in
the process. Ensure
all discussions are
documented in writing
and formally agreed.
Seek advice from
PINS at key stages.
Develop
a
sound
evidence base and
ensure that all policy
decisions
can
be
thoroughly justified.

Programme
Slippage

High

Medium

High

Ensure that
timescales are
achievable and offer a
degree of flexibility.
For ensure delays in
the preparation of the
evidence base, delays
in securing eternal
procurement,
evidence being
15

Mitigation

Contact other Local
Authorities to gain better
understanding of the
implications of changes if
necessary.
Ensure contingency
measures are put in place
to address revised policy
guidance and discuss with
MHCLG realistic
solutions.

To reduce the risk of
challenge, ensure that the
Local Plan is legally
compliant and is based
upon robust evidence
Commence discussions
with neighbouring Local
Planning Authorities early
to ensure agreement can
be reached in a timely
manner. Continuing
discussions with
neighbouring authorities.
Develop a sound and
robust evidence base and
ensure there are no gaps
in the evidence to support
the Local Plan. Ensure all
evidence is regularly
updated to reflect the
latest information
available.
Ensure sufficient
resources are available to
complete all the required
work and future stages of
the Local Plan process
are achievable. Ensure
all the team is involved in
the preparation process
and extend timescales if
necessary. Utilises online

Risk

Likelihood

Impact

Contingency
unable to be gathered
in time e.g. due to
COVID, public
consultation results in
an overwhelming
number of
representations.

Provision of
Infrastructure

Medium

Medium

Discussions with
infrastructure
providers
to focus on the
preparation of the
Infrastructure Delivery
Plan (IDP) including
various workshops
and meetings.

Mitigation
survey to help assist with
analysis of
representations, close
project management of
external consultants.
Keep human resources
under review to ensure
there is adequate staffing
to complete project within
timescales.
Continuing engagement
with infrastructure
providers and
development of the IDP
will ensure timely
consideration prior to
submission of Local Plan
to the Secretary of State

Ensure emerging and
updated regulations
relating to CIL and
Planning Obligations
are taken into account
and addressed
through policy and
IDP.
Council does not
agree Draft
Submission Plan
or the adoption of
the Local Plan
Inspectors Report
delayed and/or
includes
recommendations
the Council find
hard to accept

Medium

High

Medium

Medium

Unforeseen
additional work

Medium

Medium

Early and continuous
engagement with
Members to ensure
support for Plan and
proposals.
Close liaison with
PINS and identify any
contingency
measures to address
any possible delays.
The Council will need
to consider all
recommendations if it
wishes to have an up
to date development
plan in place as
required by the NPPF.
Timetabled work
programmes and top
priorities clearly set
out, overall
programme
management of all
areas of work is
essential to delivering
targets and deadlines
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Ensure Council Members
are kept up to date on the
Local Plan preparation
process and emerging
Plan and policies.
Keep Council Members
up to date on issues
arising and likely
recommendations, and
allow for delegation
arrangements were
necessary to deal with
difficult issues.

Ensure that a degree of
flexibility is added into
current work programmes
to accommodate
unforeseen work. Draw on
additional resources
within the Policy and
Regeneration Department
where required to meet
deadlines.

Risk

Likelihood

Impact

Contingency

Mitigation

Financial Risk

Low

High

The cost of preparing
the Derbyshire Dales
Local Plan is
contained within the
Council’s budget.

Ensure that budgets are
managed and updated.
Ensure efficient working
practices. A specific
budget exists to cover the
costs of the EIP .

Table 2: Derbyshire Dales Local Plan Risks, Contingencies and Mitigation Measure
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APPENDIX 1 – DERBYSHIRE DALES LOCAL PLAN REVIEW RISK ASSESSMENT

Scoring system key
Local Plan Review
5

May-23

4 Likely

v2

Likelihood 3 Forseeable

14/08/2020

2 Unlikely
1

Pre-mitigation

Risk
ID

P1

Likelihood Impact
Risk
(L)
(I)

Min score

1

1

1

Min score

1

1

1

Max score

5

5

25

Max score

5

5

25

9

Ensure that
whole team
involved in the
preparation
process

2

2

4

9

Extend
Timescales or
provide
sufficient time
based upon
discussions
with
consultants

2

2

4

6

Utilise more of
Local Plan
Reserve

1

2

2

Preparation of
Specifications not
completed on
time as a result of
Coronavirus

3

3

External
Procurement

P2

Tender
Submissions - Not
Returned within
timescales

P3

Tender
Submission Significantly
Exceed Budgetary

3

2

3

3

Rare
occurrence

1 2

3

4

5

5 Catastrophic

1

1 2

3

4

5

4 Severe

2

2 4

6

8

10

3

3 6

9

12 15

4

4 8

12 16 20

5

5 10 15 20 25

Impact 3 Moderate
2 Minor
1 Negligible

1-4 =
Low
risk

Post-mitigation

Likelihood Impact
Risk Mitigation
(L)
(I)

Risk
Risk
category

Highly
likely

Mike Hase

Likelihood

Project Name
Project
Manager
Project End
Date
Risk Register
Version
Date
prepared

Impact

5-9 =
Medium
risk
10-16 =
High
risk
20-25 =
High
risk

P4

IR1

Estimates
Tender
Submissions Consultants
cannot complete
within timescales
envisaged
Sites not
accessible for site
visits

3

3

3

3

9

Ensure that
Specifications
are appropriate
to needs of the
Local Plan
Review

2

2

4

9

Site
Assessment
work
undertaken as
desktop
exercise

2

2

4

2

2

4

2

3

6

2

2

4

2

2

4

2

2

4

IR2

Insufficient sites
identified to
meeting future
housing
requirement

2

4

8

IR3

If Engaged Duty to
Co-operate
agreement cannot
be reached with
adjacent local
planning
authorities

3

4

12

IR4

Delayed delivery
of laptops to
replenish staff

Internal
Review
Process &
Statutory
Requirements

3

4

12

PP1

Delay in
preparation of
evidence base

3

3

9

PP2

Delay in
preparation of LDS
& SCI

3

3

9

Plan
Preparation

Duty to Cooperate
engaged adjacent local
planning
authorities
contacted to
see if they have
capacity.
Commence
early
discussions
with relevant
local planning
authorities to
ensure that
agreement can
be reached in a
timely manner
Requisition of
other staff's
laptops to
meet Planning
Policy priorities
Project
Management
of Consultants
to ensure
preparation
timetable
adhered to
Keep human
resources
under review

1

to ensure that
there is
adequate
staffing to
complete
within
timescales
PP3

PP4

LPWG does not
agree to
recommend LDS &
SCI for approval to
Council
Council does not
agree LPWG
Recommendations
on LDS & SCI

3

4

12

3

4

12

PP5

Unanticipated
Signficant
Changes to
Planning Policy
Guidance
and/legislative
changes

2

4

8

PP6

Public
Consultation
results in over
whelming number
of representations
at all stages

3

3

9

PP7

Delay in
preparation of Pre
Submission Draft

3

3

9

PP8

LPWG & Council
do not agree
contents of Pre
Submission Draft

3

4

12

Early
engagement
with Members
prior to LPWG
Early
engagement
with Members
prior to Council
Ensure that
there are
contingency
measures in
place - discuss
with MHCLG
realistic
solutions
Utilise online
resource such
as Survey
Monkey to
assist with the
analysis of
representations
and enter
manual
representations
as received
Keep human
resources
under review
to ensure that
there is
adequate
staffing to
complete
within
timescales
Early
engagement
with Members
before LPWG &

2

3

6

2

3

6

2

2

4

2

3

6

2

3

6

2

3

6

2

Local Plan

Council

Delay in
commencement
of Public
Consultation on
Pre Submission
Draft Local Plan

2

4

8

Delay in
preparation of
PP10
Draft Submission
Plan

3

4

12

Council does not
agree to
PP11
submission of
Local Plan

3

5

15

Inspector does not
agree DTC been
PP12
met - plan review
is delayed

3

5

15

Examination in
Public Delayed by
PP13
unforseen
circumstances

3

3

9

Mutliple &
Complex Main
PP14 Modifications
require additional
time to prepare

3

3

9

Council does not
PP15 agree to Adoption
of Local Plan

3

5

15

PP9

Ensure that
there are
contingency
measures in
place - discuss
with MHCLG
realistic
solutions
Keep human
resources
under review
to ensure that
there is
adequate
staffing to
complete
within
timescales
Early
engagement
with Members
prior to Council
Ensure timely
preparation of
DTC Statement
with all
relevant local
planning
authorities
Identify with
PINS
contingency
measures - if
not already in
place.
Liaise with
Inspector
throughout the
EIP to ensure
no hidden
surprises in the
modifcations
Early
engagement
with Members
prior to Council

2

2

4

2

3

6

3

3

9

3

3

9

2

3

6

2

2

4

2

3

6

3

